
City of Marietta 
Central Business District Improvement Project 

March 15 Weekly Schedule Update 

North Park Square 

 The intersection of North Park Square and West Park Square will be closed to traffic through mid 

week March 15. 

 One way traffic will continue on North Park Square until mid week March 15 when all traffic 

should reopen. 

 Remaining demo and base work for crosswalks at the intersection of North and Park scheduled 

to be completed Friday March 12 

 Concrete base for crosswalks at the intersection of North and Park may be poured Saturday 

March 13 but may be delayed to Monday due to weather 

West Park Square 

 The intersection of West Park Square and North Park Square will be closed to traffic through mid 

week March 15. 

 One way traffic will continue until mid week March 15. 

 Remaining demo and base work for crosswalks at the intersection of North and Park scheduled 

to be completed Friday March 12 

 Concrete base for crosswalks at the intersection of North and Park may be poured Saturday 

March 13 but may be delayed to Monday due to weather 

South Park Square 

 Waterline construction will begin at Winter Street by mid-week March 15 with testing to be 

complete by the end of the week. 

 Parking will shift to the other side of South Park Square at this time. 

 

 


